
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14123-11-000-0

Estimate Summary By Project

Estimate Number: 0065

06/13/2016

Contract Location: Time Allowed:

SR 316 AT COLLINS HILL RD AND SR 20

 

Contractor:

G.P.'S ENTERPRISES, INC. Date Let:

1500 HWY. 124 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

AUBURN GA 30011-2437 Date Work Began:

Phone: (770)945-0810 Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

07/22/2011

10/19/2011

11/19/2011

11/04/2011

11/14/2011

00/00/0000

00/00/0000

2036 Days

05/31/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 02   

Elapsed Calender Days:

Percent Time: 82.07

1671 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$55,392,170.05

$37,395,727.79

$3,117,654.84

95.99%

Counties:

Gwinnett

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0004086.01000 $55,392,170.05 $37,395,727.79 $3,117,654.84 94.37% $1,345,114.58

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14123-11-000-0

Estimate Summary By Project

Estimate Number: 0065

06/13/2016

Project Number: 0004086.01000 SR 316 - 2.237 MI INTERSECTION IMPROVEMENT

 

MSL00-0004-00(086)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $42,537,651.41 $41,335,352.56 $1,202,298.85

Non-Participating $10,634,413.06 $10,333,838.33 $300,574.73

Total Earnings $53,172,064.47 $51,669,190.89 $1,502,873.58

Stockpiled Materials ($0.01) ($0.01) $0.00

Gross Earnings $53,172,064.46 $51,669,190.88 $1,502,873.58

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments ($88,521.25) ($88,521.25) $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($809,028.00)

Total: $52,274,515.21 $50,929,400.63

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,345,114.58

($157,759.00)($651,269.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14123-11-000-0

Estimate Summary By Project

Estimate Number: 0065

06/13/2016

Project Number 0004086.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0045 310-1101     GR AGGR BASE CRS, INCL MATL TN  183,800.000 177,332.901

 11.100 9,732.600

 

 

187,065.501 $108,031.86 $2,076,427.06

0065 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  61,300.000 49,771.860

TL & H LIME 55.140 16,231.560

 

 

66,003.420 $895,008.22 $3,639,428.58

0070 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  21,530.000 17,007.180

L & H LIME 60.060 3,408.680

 

 

20,415.860 $204,725.32 $1,226,176.55

0075 402-3600     RECYCLED ASPH CONC 12.5 MM, SMA, GP 2 ONLY, INCL POLYMER-MODTN  4,700.000 2,490.266

IFIED BITUM MATL & H LIME 99.220 897.970

 

 

3,388.236 $89,096.58 $336,180.78

0080 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  12,160.000 14,001.890

R-MODIFIED BITUM MATL & H LIME 72.470 897.970

 

 

14,899.860 $65,075.89 $1,079,792.85

0085 413-1000     BITUM TACK COAT GL  19,830.000 31,314.860

 2.240 5,925.000

 

 

37,239.860 $13,272.00 $83,417.29

0235 641-1200     GUARDRAIL, TP W LF  17,950.000 18,709.170

 14.860 31.500

 

 

18,740.670 $468.09 $278,486.36

Category Amount: $1,375,677.96 $8,719,909.47

Category Number: 0030 TEMPORARY EROSION CONTROL

0295 163-0240     MULCH TN  2,310.000 694.601

 36.340 .760

 

 

695.361 $27.62 $25,269.42



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14123-11-000-0

Estimate Summary By Project

Estimate Number: 0065

06/13/2016

Project Number 0004086.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0330 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  190.000 102.250

 152.120 1.750

 

 

104.000 $266.21 $15,820.48

0340 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  26,100.000 40,644.061

 0.450 -3,009.000

 

 

37,635.061 $-1,354.05 $16,935.78

0345 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  11,000.000 13,853.000

 1.000 2,620.000

 

 

16,473.000 $2,620.00 $16,473.00

0365 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  190.000 921.000

 88.000 89.000

 

 

1,010.000 $7,832.00 $88,880.00

0390 171-0030     TEMPORARY SILT FENCE, TYPE C LF  52,200.000 52,054.850

 1.020 70.500

 

 

52,125.350 $71.91 $53,167.86

Category Amount: $9,463.69 $216,546.54

Category Number: 0040 SIGNING AND MARKING

0496 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  .000 .200

 106305.760 .800

STATION 1249+15 (SR 316)

                                                            

1.000 $85,044.61 $106,305.76

Category Amount: $85,044.61 $106,305.76

Category Number: 0050 SIGNALS

0810 937-8000     TESTING LS  1.000 .000

 380.625 1.000

 

 

1.000 $380.63 $380.63



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14123-11-000-0

Estimate Summary By Project

Estimate Number: 0065

06/13/2016

Project Number 0004086.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 SIGNALS

0815 937-8500     TRAINING LS  1.000 .000

 380.625 1.000

 

 

1.000 $380.63 $380.63

Category Amount: $761.26 $761.26

Category Number: 0060 ATMS

0945 935-8000     TESTING LS  1.000 .000

 2030.000 1.000

 

 

1.000 $2,030.00 $2,030.00

0950 935-8500     TRAINING LS  1.000 .000

 2030.000 1.000

 

 

1.000 $2,030.00 $2,030.00

0960 936-8000     TESTING LS  1.000 .000

 1015.000 1.000

 

 

1.000 $1,015.00 $1,015.00

0965 936-8500     TRAINING LS  1.000 .000

 1000.000 1.000

 

 

1.000 $1,000.00 $1,000.00

0975 937-8000     TESTING LS  1.000 .000

 380.625 1.000

 

 

1.000 $380.63 $380.63

0980 937-8500     TRAINING LS  1.000 .000

 380.625 1.000

 

 

1.000 $380.63 $380.63

1020 939-8000     TESTING LS  1.000 .000

 1015.000 1.000

 

 

1.000 $1,015.00 $1,015.00



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14123-11-000-0

Estimate Summary By Project

Estimate Number: 0065

06/13/2016

Project Number 0004086.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 ATMS

1025 939-8500     TRAINING LS  1.000 .000

 1015.000 1.000

 

 

1.000 $1,015.00 $1,015.00

Category Amount: $8,866.26 $8,866.26

Category Number: 0180 DRAINAGE

1705 668-1100     CATCH BASIN, GP 1 EA  80.000 71.000

 2169.080 3.250

 

 

74.250 $7,049.51 $161,054.19

Category Amount: $7,049.51 $161,054.19

Category Number: 0220 SA# 4 (SM CO #9) COLONIAL PIPELINE

9175 522-1000     SHORING LS  .000 .977

 2991250.000 .023

SA 4 WORK @ COLONIAL PIPELINE

                                                            

1.000 $68,798.75 $2,991,250.00

9230 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  .000 3,693.000

 54.260 4.126

WALL # 1, SA 4

                                                            

3,697.126 $223.88 $200,606.06

9235 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  .000 1,335.000

 54.260 27.384

WALL # 2, SA 4

                                                            

1,362.384 $1,485.86 $73,922.96

9240 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  .000 818.567

 54.260 1.264

WALL #3, SA 4

                                                            

819.831 $68.58 $44,484.03

9245 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  .000 3,722.085

 54.260 68.955

WALL #4, SA 4

                                                            

3,791.040 $3,741.50 $205,701.83



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14123-11-000-0

Estimate Summary By Project

Estimate Number: 0065

06/13/2016

Project Number 0004086.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0220 SA# 4 (SM CO #9) COLONIAL PIPELINE

9260 627-1100     COPING A, WALL NO - LF  .000 229.317

 112.500 54.170

WALL NO. 2, SA 4

                                                            

283.487 $6,094.13 $31,892.29

Category Amount: $80,412.70 $3,547,857.17

Category Number: 0010 ROADWAY

9325 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  .000 275.000

R-MODIFIED BITUM MATL & H LIME 71.720 -897.970

RECY ASPH 12.5 MM SUPERPAVE (TEMPORARAY)

                                                            

-622.970 $-64,402.41 ($44,679.41)

Category Amount: $-64,402.41 $-44,679.41

Project Total Amount: $1,502,873.58 $53,172,064.47


